Rpt-ID: RCPESPRJ Georgia Date: (9/20/2016

User: mlankfor Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14518-13-000-0 Estimate Number: 0007 Pay Period: 01/01/2014
to 09/20/2016

Contract Location: Time Allowed: 288  Days
SR 38 WEST OF DARBY CREEK EXTENDING TO THE WARE Elapsed Calender Days: 168  Days
Percent Time: 58.33
District: 4 Area: 01
Contractor:

DIXIE ROADBUILDERS, INC. Date Let: 03/22/2013
P. O. BOX 1588 Date Awarded: 04/05/2013
Date Contract Executed: 05/16/2013
Date Notice to Proceed: 05/17/2013
WAYCROSS GA 31502-1588 Date Work Began: 06/24/2013
Phone: (912)283-6646 Date Time Stopped: 10/31/2013
Date Accepted: 08/15/2015
Escrow Agent: Adjusted Completion Date: 02/28/2014

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $1,162,040.90 Counties:
Original Contract Amount $1,167,404.75 Clinch
Funds Available $78,673.76
Percent Complete 93.33%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004509 $1,162,040.90 $1,167,404.75 $78,673.76  93.23% $0.00

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (9/20/2016

User: mlankfor Department of Transportation Page 2 of 3

Estimate Summary By Project

Contract ID: B14518-13-000-0 Estimate Number: 0007 Pay Period: 01/01/2014

to 09/20/2016

Project Number: M004509 SR 38 - MILL, PLMX RESF

Federal State Project Number:

M004509

Total to Date

Prev to Date

This Estimate

Participating $867,602.63 $871,893.71 ($4,291.08)
Non-Participating $216,900.66 $217,973.43 ($1,072.77)
Total Earnings $1,084,503.29 $1,089,867.14 ($5,363.85)
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,084,503.29 $1,089,867.14 ($5,363.85)
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $5,363.85 $0.00 $5,363.85
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($6,500.00) ($6,500.00) $0.00
Total: $1,083,367.14 $1,083,367.14
$0.00

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: mlankfor Department of Transportation

Estimate Summary By Project

ContractID: B14518-13-000-0 Estimate Number: 0007

Date: 09/20/2016
Page 3 of 3

Pay Period: 01/01/2014
to 09/20/2016

Project Number M004509

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9050 002-0098 REDUCTION OF PAY FOR - * .000 .000
-5363.850 1.000
1.000 $-5,363.85 ($5,363.85)
REDUCTION OF PAY FOR FAILING BRIDGE APPROACHES
Category Amount: $-5,363.85 $-5,363.85

Project Total Amount: ($5,363.85)

$1,084,503.29



